

NATIONAL TRAINING CENTER

FORT IRWIN

- **Continuing Problems**
 - **SPS**
 - SPSI
 - EDA
 - **Acquiline**
 - Bandwidth
- **Successes**
 - **SPS**
 - Manual Migration Completed Apr 99
 - Legacy System Retired Jun 99 - FOC Declared
 - Monthly Internal User's Meeting
 - Internal PD2 Trouble Log
 - **Acquiline**
 - Logistics assumed lead in fielding
 - Reduced number of processes to be used



NATIONAL TRAINING CENTER FORT IRWIN

- **Acquiline Status**
 - **Completed Core Group**
 - **Sustainment Support to be held week of 15 May**
 - **Users will be brought on-line by functional area - Week of 22 May**
 - **Quarterly Core Group meetings**
- **Acquiline Functional Change**
 - **Canceled documents be returned through original Acquiline routing**

